

Initial Project Planning Template

Date	28 June, 2026
Team Id	
Project Name	Smart Agricultural Production Optimization Engine (OptiCrop)
Maximum Marks	5 marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story number	User Story /Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint - 1	Data Input Module	USN-1	As a user, I can enter soil parameters (N, P, K) and environmental details (temperature, humidity, pH, rainfall) through a web interface.	3	High	Team	24-06-2026	24-06-2026
Sprint - 2	Data Processing & Model Training	USN-2	As a system, I can preprocess agricultural data and train a machine learning model to understand crop patterns.	5	High	Team	25-06-2026	27-06-2026
Sprint - 3	Crop Recommendation System	USN-3	As a user, I can receive crop recommendations based on the input conditions for better yield.	5	High	Team	26-06-2026	28-06-2026

Sprint - 4	Model Integration & Deployment	USN-4	As a developer, I can integrate the trained model into a Flask web application for real-time predictions	4	Mediu m	Team	27- 06- 2026	29- 06- 2026
Sprint - 5	Result Display & Validation	USN-5	As a user, I can view prediction results clearly and get error messages for invalid inputs	3	Mediu m	Team	28- 06- 2026	30- 06- 2026