

Communication

Date	2 July, 2026
Team ID	
Project Name	Smart Agricultural Production Optimization Engine (OptiCrop)
Maximum Marks	1 Mark

Communication Plan:

Effective communication was maintained throughout the project to ensure smooth coordination among team members, timely completion of tasks, and successful project execution.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Task Planning & Self-Review	Daily	Personal Notes / VS Code	Self	Plan development tasks, track progress, and manage workflow.
2	Progress Update	Weekly	Google Meet	Project Guide	Share development progress and receive feedback.
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code	Self	Resolve coding issues, model errors, and debugging tasks.
4	Stakeholder Review	Bi-Weekly	Google Meet	Project Guide	Review project milestones and collect improvement suggestions.
5	Final Demo Rehearsal	Once	Classroom / Google Meet	Project Team	Practice system demonstration and presentation flow
6	Documentation Review	Weekly	Google Docs / Microsoft Word	Self	Ensure proper documentation and completeness

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Integrating machine learning model with Flask API for real-time crop prediction	Ensured proper model serialization (pickle), corrected API routes, and tested endpoints multiple times
2	Handling inconsistent agricultural dataset values (N, P, K, pH, rainfall, etc.)	Performed data preprocessing, handled missing values, normalized inputs, and validated dataset quality
3	Managing full project development workload individually	Created a structured workflow plan, prioritized tasks, and maintained consistent progress tracking